

Issue #	Summary of Tasks	Links	Estimate (mins)	Coding Effort (mins)	Non-Coding Effort (mins)	Total Time (mins)	Estimator	Implementors
1	Setup draft Bottles4College announcements page	https://github.com/cycleSense/cycleSense/issues/1	20 min	20 min	20 min	40 min	rileyherra	rileyherra
2	Setup basic layout for entire website	https://github.com/cycleSense/cycleSense/issues/2	40 min	25 min	0 min	25 min	danilk09	danilk09
3	Setup draft Find Nearest Bin page	https://github.com/cycleSense/cycleSense/issues/3	15 min	10 min	0 min	10 min	danilk09	danilk09
4	Setup draft Sorting Guide page	https://github.com/cycleSense/cycleSense/issues/4	30 min	15 min	10 min	25 min	ungert	ungert
5	Setup draft Recycling Impact Statistics page	https://github.com/cycleSense/cycleSense/issues/5	60 minutes	27 minutes	5 minutes	32 minutes	jslagazo	jslagazo
6	Setup draft Map page	https://github.com/cycleSense/cycleSense/issues/6	30 min	15 min	10 min	25 min	ungert	ungert
7	Create add pin page	https://github.com/cycleSense/cycleSense/issues/7	15 minutes	8 minutes	9 minutes	17 minutes	Joshua Au	Joshua Au
9	Plan/setup data model/database	https://github.com/cycleSense/cycleSense/issues/9	Completed with various pin issues and user profile page	Completed with various pin i	Completed with various pin	Completed with various pin i		
10	Create pin object	https://github.com/cycleSense/cycleSense/issues/10	30 minutes	24 minutes	9 minutes	33 minutes	Joshua Au	Joshua Au
11	Fix Node.js 20 deprecated failure	https://github.com/cycleSense/cycleSense/issues/11	Completed with issue 28	Completed with issue 28	Completed with issue 28	Completed with issue 28		
12	Deploy Next.js Application to Vercel	https://github.com/cycleSense/cycleSense/issues/12	60 min	60 min	30 min	90 min	danilk09	danilk09
13	Box for map on map page	https://github.com/cycleSense/cycleSense/issues/13	Complete with issue 7	Complete with issue 7	Complete with issue 7	Complete with issue 7	ungert	ungert
14	Map Pins	https://github.com/cycleSense/cycleSense/issues/14	Completed with issue 7	Completed with issue 7	Completed with issue 7	Completed with issue 7	ungert	ungert
15	Pin Popup Package	https://github.com/cycleSense/cycleSense/issues/15	finished with issue 14	finished with issue 14	finished with issue 14	finished with issue 14	ungert	ungert
16	Figure out Map API	https://github.com/cycleSense/cycleSense/issues/16	1 hour	30 min	15 min	45 min	ungert	ungert
17	Adjust announcements, sorting guide, and recycling statistics pages to conform to	https://github.com/cycleSense/cycleSense/issues/17	20 min	15 min	8 min	23 min	Joshua Au	Joshua Au
18	Adjust bin map to conform to selected layout/theme	https://github.com/cycleSense/cycleSense/issues/18	Completed with various map related issues	Completed with various map	Completed with various map	Completed with various map		
19	Update Seed	https://github.com/cycleSense/cycleSense/issues/19	Completed with issue 28	Completed with issue 28	Completed with issue 28	Completed with issue 28		
21	Create Announcement Object	https://github.com/cycleSense/cycleSense/issues/21	30 minutes	17 minutes	12 minutes	29 minutes	Joshua Au	Joshua Au
22	Create landing page	https://github.com/cycleSense/cycleSense/issues/22	60 minutes	43 minutes	0 minutes	43 minutes	jslagazo	jslagazo
23	Setup landing page	https://github.com/cycleSense/cycleSense/issues/23	Closed as duplicate of issue-22	Closed as duplicate of issue-	Closed as duplicate of issue-	Closed as duplicate of issue-		
24	Design logo	https://github.com/cycleSense/cycleSense/issues/24	30 min	5 min	40 min	45 min	rileyherra	rileyherra
25	Update information and graphics on Sorting Guide page	https://github.com/cycleSense/cycleSense/issues/25	60 min	45 min	30 min	75 min	rileyherra	rileyherra
26	Add count up component to recycling impact statistics page	https://github.com/cycleSense/cycleSense/issues/26	30 min	20 min	30 min	50 min	rileyherra	rileyherra
27	Cleanup current project for preparation of transitioning to M2	https://github.com/cycleSense/cycleSense/issues/27	30 min	0 min	20 min	20 min	danilk09	danilk09
28	Update test files	https://github.com/cycleSense/cycleSense/issues/28	40 min	20 min	30 min	50 min	danilk09	danilk09
31	Setup admin sign in page	https://github.com/cycleSense/cycleSense/issues/31	30 minutes	18 minutes	4 minutes	22 minutes	jslagazo	jslagazo
32	Create login page	https://github.com/cycleSense/cycleSense/issues/32	Completed from prior issues. tied to issue 40 and 37	Completed from prior issues	Completed from prior issues	Completed from prior issues		
33	Make statistics page use local data	https://github.com/cycleSense/cycleSense/issues/33	finished with issues 34, 45	finished with issues 34, 45	finished with issues 34, 45	finished with issues 34, 45		
34	Create form for users	https://github.com/cycleSense/cycleSense/issues/34	finished with issue 45	finished with issue 45	finished with issue 45	finished with issue 45	ungert	ungert
36	Update footer	https://github.com/cycleSense/cycleSense/issues/36	35 minutes	30 minutes	43 minutes	73 minutes	jslagazo	jslagazo
37	Direct Sign In/Up Buttons to Sign In/Up Pages	https://github.com/cycleSense/cycleSense/issues/37	20 min	10 min	10 min	20 min	danilk09	danilk09
38	Streamline announcements page	https://github.com/cycleSense/cycleSense/issues/38	30 min	12 min	6 min	18 min	Joshua Au	Joshua Au
39	make edit pins cleaner	https://github.com/cycleSense/cycleSense/issues/39	finished with issue 14	finished with issue 14	finished with issue 14	finished with issue 14	ungert	ungert
40	Update Navbar for user specific pages	https://github.com/cycleSense/cycleSense/issues/40	Done in conjunction with issue-37				danilk09	danilk09
41	Fix navbar breakpoints	https://github.com/cycleSense/cycleSense/issues/41	15 min	5 min	5 min	10 min	danilk09	danilk09
42	Implement landing page's admin URL redirection	https://github.com/cycleSense/cycleSense/issues/42	10 minutes	9 minutes	2 minutes	11 minutes	jslagazo	jslagazo
43	Streamline add pin process	https://github.com/cycleSense/cycleSense/issues/43	20 min	8 min	2 min	10 min	danilk09	danilk09
44	Update add pages color scheme	https://github.com/cycleSense/cycleSense/issues/44	15 min	10 min	2 min	12 min	rileyherra	rileyherra
45	Create user signed in page	https://github.com/cycleSense/cycleSense/issues/45	120 minutes	60 minutes	15 minutes	75 minutes	ungert	ungert
46	Create an Edit Announcement page	https://github.com/cycleSense/cycleSense/issues/46	45 min	15 min	15 min	30 min	Joshua Au	Joshua Au
47	Update admin page	https://github.com/cycleSense/cycleSense/issues/47	30 minutes	20 minutes	5 Minutes	25 Minutes	ungert	ungert
48	Adjust footer visual to match overall website theme	https://github.com/cycleSense/cycleSense/issues/48	40 minutes	19 minutes	11 minutes	30 minutes	jslagazo	jslagazo
49	User Password Update	https://github.com/cycleSense/cycleSense/issues/49	10 minutes	5 minutes	2 minutes	7 minutes	ungert	ungert
51	Add pins to map	https://github.com/cycleSense/cycleSense/issues/51	180 min	60 min	300 min	360 min	ungert	ungert
52	Create a feedback form	https://github.com/cycleSense/cycleSense/issues/52	5 min		5 min	5 min	danilk09	danilk09
53	Share website to people	https://github.com/cycleSense/cycleSense/issues/53	10 min				Everyone	Everyone
54	Add alternative information to Manoa Bin Map page	https://github.com/cycleSense/cycleSense/issues/54	120 minutes	31 minutes	25 minutes	56 minutes	jslagazo	jslagazo
55	Add bin identification/reference images to sorting guide	https://github.com/cycleSense/cycleSense/issues/55	30 min	30 min	16 min	46 min	rileyherra	rileyherra
56	Update button colors	https://github.com/cycleSense/cycleSense/issues/56	20 min	15 min	10 min	25 min	rileyherra	rileyherra
57	Reorganize navbar tabs	https://github.com/cycleSense/cycleSense/issues/57	10 min	3 min	0 min	3 min	Joshua Au, rileyherra	Joshua Au, rileyherra
58	Update form tables	https://github.com/cycleSense/cycleSense/issues/58	25 min	20 min	5 min	25 min	danilk09	danilk09
59	Add confirmation question	https://github.com/cycleSense/cycleSense/issues/59	30 min	20 min	15 min	35 min	danilk09	danilk09
60	Update admin pages user list	https://github.com/cycleSense/cycleSense/issues/60	15 mins	10 min	2 min	12 min	ungert	ungert
61	OPTIONAL: Specify what was recycled	https://github.com/cycleSense/cycleSense/issues/61	Optional (never done)	Optional (never done)	Optional (never done)	Optional (never done)		
62	Fix background	https://github.com/cycleSense/cycleSense/issues/62	Finished with issue-64	Finished with issue-64	Finished with issue-64	Finished with issue-64	rileyherra	rileyherra
63	Add Users	https://github.com/cycleSense/cycleSense/issues/63	30 min	25 min	5 min	30 mins	ungert	ungert
64	Fix random bugs	https://github.com/cycleSense/cycleSense/issues/64	60 min	70 min	20 min	90 min	danilk09	danilk09
65	Reorganize Announcements	https://github.com/cycleSense/cycleSense/issues/65	30 min	12 min	20 min	32 min	Joshua Au	Joshua Au
66	Resolve navbar text bug	https://github.com/cycleSense/cycleSense/issues/66	60 minutes	5 minutes	26 minutes	31 minutes	jslagazo	jslagazo
67	Fix Bottles4College Announcements page	https://github.com/cycleSense/cycleSense/issues/67	10 min	20 min	10 min	30 min	rileyherra	rileyherra
68	Improve landing page	https://github.com/cycleSense/cycleSense/issues/68	10 min	11 min	4 min	15 min	rileyherra	rileyherra
69	Fix recycling date entry	https://github.com/cycleSense/cycleSense/issues/69	25 minutes	7 minutes	7 minutes	14 minutes	jslagazo	jslagazo
70	Add more announcements	https://github.com/cycleSense/cycleSense/issues/70	10 min	0 min	12 min	12 min	Joshua Au	Joshua Au
1 (github.io repo)	Finish home page setup for the cycleSense.github.io repo	https://github.com/cycleSense/cycleSense.github.io/issues/1	60 min	40 min	10 min	50 min	danilk09	danilk09
5 (github.io repo)	Update home page	https://github.com/cycleSense/cycleSense.github.io/issues/5	30 min	35 min	10 min	45 min	rileyherra	rileyherra
6 (github.io repo)	Update home page	https://github.com/cycleSense/cycleSense.github.io/issues/6	30 min	30 min	10 min	40 min	danilk09	danilk09
7 (github.io repo)	Update home page	https://github.com/cycleSense/cycleSense.github.io/issues/7	40 min	10 min	20 min	30 min	danilk09	danilk09

Team Member	Software Development Experience (Months)	How was coding effort tracked?	How was non-coding effort tracked?
Joshua Au	5	Google Stopwatch	Separate stopwatch
Riley Herradura	5	Check clock start/end time	Best guess
Danil Knight	12	Best guess	Best guess
Julius Lagazo	5	Google Stopwatch	Google Stopwatch
Tyler Unger	5	Best guess	Best guess